

PROJECT PLANNING PHASE OF LEAVE MANAGEMENT SYSTEM

Introduction

Project Planning is one of the most important phases of the Software Development Life Cycle (SDLC). This phase defines the project scope, objectives, resources, timeline, risks, and deliverables required for successful project completion.

The Leave Management System is developed using the ServiceNow platform to automate the process of employee leave requests, approvals, leave duration calculation, validations, notifications, and reporting.

The planning phase ensures that the project is completed within the specified time while meeting all business requirements and quality standards.

Project Objectives

The primary objectives of this project are:

Business Objectives

- Automate employee leave request management.
- Reduce manual paperwork and administrative effort.
- Improve approval efficiency.
- Provide leave request tracking capabilities.
- Increase transparency in leave management.
- Reduce administrative workload.
- Improve employee satisfaction through faster processing.

Technical Objectives

- Develop the application using ServiceNow App Studio.
- Create custom tables and forms.
- Implement approval workflows using Flow Designer.
- Automate leave duration calculation using Business Rules.
- Implement validations using Client Scripts.
- Generate dashboards and reports.
- Configure automated notifications.

- Maintain centralized leave records.

Project Scope

In Scope

The following functionalities are included:

Employee Leave Request Submission

Employees can submit:

- Casual Leave Requests
- Sick Leave Requests
- Earned Leave Requests
- Emergency Leave Requests
- Work From Home Requests (Optional)

Approval Management

- Manager approval workflow
- Approval status tracking
- Approval and rejection notifications

Leave Management

- Automatic leave duration calculation
- Leave request record maintenance
- Leave status management

Validation Management

- Date validation using Client Script
- Prevention of invalid leave requests
- Mandatory field validation

Dashboard and Reporting

- Total Requests

- Approved Requests
- Rejected Requests
- Pending Requests
- Monthly Leave Statistics
- Department-wise Leave Analysis

Data Management

- Leave request storage
- Employee information management
- Historical leave record maintenance

Project Deliverables

The project deliverables are:

Phase 1 – Requirement Analysis

- Understand business requirements
- Analyze existing process
- Identify user requirements
- Prepare requirement documentation

Phase 2 – Design

- Table design
- Form design
- Workflow design
- Dashboard design
- User Interface design

Phase 3 – Development

- Create custom table
- Create form

- Configure Business Rule
- Configure Client Script
- Configure Flow Designer
- Create Dashboard
- Configure Notifications

Phase 4 – Testing

- Unit testing
- Workflow testing
- Approval testing
- Validation testing
- Dashboard testing
- User Acceptance Testing (UAT)

Phase 5 – Deployment

- Publish application
- Activate workflow
- Verify functionality
- Monitor system performance

Phase 6 – Documentation

- Requirement Analysis
- Design Document
- Project Planning
- Test Report
- Demonstration Report
- User Guide

Resource Requirements

Software Requirements

- ServiceNow Platform
- Web Browser
- Internet Connection
- Microsoft Word

Human Resources

- Developer
- Project Guide
- End Users
- Testing Team

Expected Outcomes

- Faster leave request processing
- Reduced manual effort
- Improved approval tracking
- Accurate leave calculations
- Better reporting and monitoring
- Enhanced employee experience

Conclusion

The Project Planning Phase establishes a structured approach for developing the Leave Management System. By defining objectives, scope, resources, deliverables, and timelines, the project ensures successful implementation of an automated leave management solution that improves efficiency, accuracy, transparency, and user satisfaction.